

Evaluations, decisions, and work that has been completed so far and planned to be done until the next meeting

During the meeting, we discussed and decided on the responsibilities of each group, then divided the labor according to our subject knowledge. We have decided to create a Microsoft Teams group to work cooperatively on that platform.

Industrial Engineers will work on:

- Developing the step-by-step mathematical solution to the problem.
- Identifying the SDGs (Sustainable Development Goals) that the project will support.
- Implementing the logic and preparing the lookup tables (Z-Chart & Loss Function).
- Defining the constraints and conducting sensitivity analysis for the results.

Computer Engineers will work on:

- Analyzing the problem solution and converting it into pseudocode, then implementing it.
- Implementing the QR algorithm.
- Writing "how-to-use" documentation and testing the software to verify the correctness of the code.

Until the next meeting, our group will complete the following deliverables:

- Manual solution of the problem.
- Well-defined pseudocode of the software.
- Selection of the SDGs that the project will support.

Project Management

Management Order: Work Packages (WP), Task Distribution and Their Durations

The time in which the main work packages in the project will be carried out is given below as the “Worktime schedule”. The weeks in which the Meeting-minute report must be sent are shown in red. The deadline for the assignment in the Learning Management System is the last working day (Friday at 23:59) of the week shown in red. In each three minute-reports please include the name of the students by whom the work package(s) had been carried out. If you want, you can provide percentages if more than one student had had completed the task. Please do not include the name of a member, (if any) who has not participated to the task of the work package.

WORK-TIME SCHEDULE

Work Package No	Name of the Work Package	The job was done by whom? Name of the team leader, and team members	Weeks													
			1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Meeting with group members and planning of the division of labor	Team Leader: EFE KEMAL YILMAZ														
		Team Members: AHMET CAN ÇAVDAR ARDA SÖĞÜT EMRE GÖRÜCÜ FATİH FURKAN ŞAHİN İBRAHİM ALP KARINCA YUNUS EMRE ÖZDEMİR														
2	Analyzing and solving the problem manually (by hand) on paper.	Team Leader:														
		Team Members:														

3	Implementa tion of the table lookup of the "Z- Chart & Loss Function" values.	Team Leader: Team Members:													
4	The implemen tation of the QR algorithm to solve the problem.	Team Leader: Team Members:													
5	Writing a how-to-use documentat ion and testing the software to verify correctness of the code.	Team Leader: Team Members:													