

Evaluations, decisions, and work that has been completed so far and planned to be done until the next meeting

At this meeting, we reviewed the fully developed Java software and its output results. We verified that the program successfully solves the test problem (Harvey's Specialty Shop) without any errors. We also compiled the final document, ensuring all code snippets and execution screenshots were accurately numbered and explained according to the project guidelines.

Division of Labor and Responsibilities on Report:

Industrial Engineering Focus:

This group was responsible for validating the software's final outputs. Their tasks included cross-checking the computer-generated performance measures (Optimal Lot Size, Reorder Point, Annual Costs, Safety Stock, etc.) against the theoretical (Q,R) inventory model parameters. They also reviewed the logical consistency of the final metrics and ensured that the interpretation of the results correctly addressed the initial test problem.

Computer Engineering Focus:

Responsible for developing the actual Java application based on the previously designed pseudocode. Tasks involved creating a modular, object-oriented architecture (InventoryOptimizer and InventoryStatistics classes) and implementing high-precision mathematical approximations to dynamically calculate Z-scores and Loss Function values. They also handled strict compatibility configurations, added algorithmic failsafes (e.g., maximum iteration limits) to prevent infinite loops, and captured the required numbered screenshots for the final documentation.

Project Management

Management Order: Work Packages (WP), Task Distribution and Their Durations

The time in which the main work packages in the project will be carried out is given below as the “Worktime schedule”. The weeks in which the Meeting-minute report must be sent are shown in red. The deadline for the assignment in the Learning Management System is the last working day (Friday at 23:59) of the week shown in red. In each three minute-reports please include the name of the students by whom the work package(s) had been carried out. If you want, you can provide percentages if more than one student had had completed the task. Please do not include the name of a member, (if any) who has not participated to the task of the work package.

WORK-TIME SCHEDULE

Work Package No	Name of the Work Package	The job was done by whom? Name of the team leader, and team members	Weeks													
			1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Meeting with group members and planning of the division of labor	Team Leader: EFE KEMAL YILMAZ Team Members: AHMET CAN ÇAVDAR ARDA SÖĞÜT EMRE GÖRÜCÜ FATİH FURKAN ŞAHİN İBRAHİM ALP KARINCA YUNUS EMRE ÖZDEMİR														
2	Analyzing and solving the problem manually (by hand) on paper.	Team Leader: EMRE GÖRÜCÜ Team Members: ARDA SÖĞÜT YUNUS EMRE ÖZDEMİR														

3	Implementa tion of the table lookup of the "Z- Chart & Loss Function" values.	Team Leader: İBRAHİM ALP KARINCA Team Members: AHMET CAN ÇAVDAR ARDA SÖĞÜT EFE KEMAL YILMAZ EMRE GÖRÜCÜ FATİH FURKAN ŞAHİN YUNUS EMRE ÖZDEMİR													
4	The implemen tation of the QR algorithm to solve the problem.	Team Leader: FATİH FURKAN ŞAHİN Team Members: AHMET CAN ÇAVDAR EFE KEMAL YILMAZ İBRAHİM ALP KARINCA													
5	Writing a how-to-use documentat ion and testing the software to verify correctness of the code.	Team Leader: ARDA SÖĞÜT Team Members: EMRE GÖRÜCÜ YUNUS EMRE ÖZDEMİR													